
Re: Marcus Hook Terminal 
Monthly Progress Report – October 2022 
Area of Interest 7 
Marcus Hook, PA 

Dear Mr. Bilash: 

This monthly progress report is being submitted on behalf of the Evergreen Resource 
Management Operations (Evergreen) for Area of Interest (AOI) 7 at the Marcus Hook facility.  
Note that on March 1, 2022, Sunoco Partners Marketing & Terminals L.P. changed its name to 
Energy Transfer Marketing & Terminals L.P. (Energy Transfer) and the facility changed its name 
from Marcus Hook Industrial Complex (MHIC) to Marcus Hook Terminal (MHT).  On December 
9, 2021, a Revised Interim Measures (IM) Workplan was submitted to the United States 
Environmental Protection Agency (USEPA) to address arsenic in the subsurface at AOI 7. The IM 
Workplan was approved by the USEPA on February 15, 2022. The discussion below provides an 
update on IM pre-design investigation (PDI) activities and Bench Scale Treatability Study 
activities. 

Activities completed this reporting period 
Bench Scale Treatability Study activities occurred in the treatability lab at Terra Systems, Inc. 
(Terra Systems) in Claymont, Delaware. Specifically, rebound test activities were completed in 
accordance with the Revised IM Workplan. Note that the results of the treatability testing will 
be submitted in a future progress report once the Bench Scale Treatability Study is completed. 

Activities planned for the next reporting period 
The activities planned for the next reporting period (November 2022), as described in the 
Revised IM Workplan: 

• Continuing rebound test activities in accordance with the Revised IM Workplan.

Deviation from approved activities this reporting period  
There were no deviations from the approved activities for this reporting period. 
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USEPA Region III 
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Deviation from approved schedule 
As requested by the USEPA during the August 15, 2022 meeting, Sanborn Head prepared a 
technical memorandum summarizing the Porewater Sampling Plan for additional porewater 
sampling at select locations that was provided in an attachment to the September 2022 
Monthly Progress Report. The additional porewater sampling was planned for October 24, 2022 
through October 28, 2022 by Sanborn, Head & Associates with their subcontractor 
Normandeau Associates (Normandeau).  

On October 13, 2022, USEPA provided comments to Evergreen on the proposed Porewater 
Sampling Plan. On October 26, 2022, USEPA, Evergreen, and Sanborn Head met to discuss the 
USEPA comments and the overall scope of work for the Porewater Sampling Plan. Based on the 
outcomes of that discussion, the additional porewater sampling event will be postponed and a 
response to USEPA comments will be provided in a follow-up call with USEPA, Evergreen, and 
Sanborn Head to solidify the scope of work for the additional porewater sampling activities.  

The schedule for the major milestones is provided below and the detailed schedule is included 
in Attachment A. The schedule below reflects the tentative timeframe that Normandeau has 
availability to complete additional porewater sampling activities. An exact timeline of 
porewater sampling activities will be provided once the scope of work has been finalized. 

Task Schedule 
PDI Activities 3/2022 – 5/2022 
Bench Scale Treatability Testing 5/2022 – 10/2022 
Additional Porewater Sampling 12/2022 
Pilot Testing On pause 
IM Performance Monitoring On pause 

Very truly yours,  
SANBORN, HEAD & ASSOCIATES, INC. 

Colleen Costello, PG 
Senior Vice President 

CSS/CC: css 

Attachments 
Attachment A – Interim Measures Implementation Schedule 
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Attachment A
Updated Interim Measure Implementation Schedule 

Evergreen
Marcus Hook, Pennsylvania
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